



PRODUCTION PLAN

September 2026 and what follows

Two new books a day in September, at least 4 pages each
From October: maintenance of storyrus.ai

4-page floor · identity lock · copy approved the day before
Planned spend for the month: ~R\$ 500

When a delivery counts

One rule

It is live on storyrus.ai (not a preview, not storyrus2), the face passes a family test (lock on the generator), the new book has at least 4 pages, and the copy was approved the day before. With no approved copy, that day ships 0 — not two invented books. If the lock fails on 3 pages in a row, the day stops.

2/day Planned 9–30 Sep (≥ 4 pages each)	~R\$ 500 Planned total for the month	2–8 Sep Setup: site and lock	1 Oct+ Planned: maintenance
--	---	---	--

Three blocks

2–8 September unlocks the month. 9–30 is two new books per working day, with a 4-page floor and approved copy. From 1 October the planned work is site maintenance — not two books a day on autopilot. Colors and Orchard enter the quota only if they are that day’s new book.

Block	Dates	Planned	Gate
Setup	2–8 Sep	Site to the agreed bar, lock published, margins, no before/after	Friday 5: site link. Copy for the 9 Sep pair needs OK by the 8th
2/day production	9–30 Sep	Two new books, at least 4 pages each, per working day, while copy is OK	Copy approved the day before. No OK: zero books that day
Maintenance	1 Oct onward	Keep storyrus.ai healthy: margins, before/after, Portuguese, login; lock on; WhatsApp site tickets same day or next	A new book only with new copy. Ship only to storyrus.ai

Queue for the first production days (target 9 Sep)

Day	Pair (2 new books)	Planned pages
9 Sep	Two new books from the educational catalog	4 + 4
10 Sep	Next pair with approved copy	4 + 4
11 Sep onward	Next pair from the educational catalog	4 + 4, only with approved copy

Setup — 2 to 8 September

Without the lock live, production ships the old bug. Ship to storyrus.ai.

- Home margins: centered copy with aligned side edges.
- Confirm live that the before/after gallery is gone.
- Identity lock published on the generator.
- Copy for the 9 Sep pair needs OK by the 8th.

What already exists — do not start over

Piece	Today	Still open
Site and studio	Live at storyrus.ai	Margins, confirm before/after is gone
Identity lock	Local code (refine + judge)	Publish on the generator
Colors Matteo	Pages 1–5 done	Enters the quota only if it is that day's new book (≥ 4 pages)
Orchard Matteo	Pages 1–4 done	Enters the quota only if it is that day's new book (≥ 4 pages)
Numbers and Big/Small	Copy already sent	Enter as that day's pair if OK; 4-page floor

October onward — maintenance first

A standing queue, not a book sprint. If the lock breaks, stop the book and fix it. A new book only if new copy arrives.

- Keep the right site live: regressions on margins, before/after, Portuguese, login.
- Identity lock on. If it breaks, stop books and fix it.
- New WhatsApp site requests, same day or next.
- Ship only to storyrus.ai, not a preview or storyrus2.

Planned and not planned

Planned	Not planned
September: setup site on storyrus.ai; lock by 8 Sep; 2 new books/day from 9–30 Sep with a 4-page floor and approved copy; month spend ~R\$ 500. October: site maintenance; a new book only with new copy.	2 books/day with no approved copy (that day is zero). October does not carry the 2/day goal. Stable narrated video. Automatic print shipping. A “100% site” score. Instagram as P0. The full catalog with no copy.

Planned spend — September

Up to 32 books in the month (2 per working day, at least 4 pages each). If approved copy is missing, fewer books ship and spend drops.

Planned total for the month

Drawing the books (~R\$ 400) + the work tool (~R\$ 100). Closes at ~R\$ 500. Video and automatic print are not in this number.

What	Planned
Drawing the books (AI)	~R\$ 400
Work tool (Cursor)	~R\$ 100
Planned total	~R\$ 500

How the money is spent — drawing the books

You approve the copy the day before. With no OK, that day makes no book and spends nothing on drawings. With approved copy, an artificial-intelligence program draws each page with the child's face. It is not one

drawing per page: the first pages almost always need a second try, so the face looks like the child. Those repeats are already inside the R\$ 400 — not a hidden extra. Putting the words on the art (title and verse) does not charge again. The cost is the drawing.

Scale	Planned drawing spend
One book (4 pages)	~R\$ 12.50
One day (2 books)	~R\$ 25
A full month (32 books)	~R\$ 400

Round numbers: 32 books × ~R\$ 12.50 = ~R\$ 400. If the month has 10 books, drawing spend is about R\$ 125, not R\$ 400.

How the money is spent — the work tool

Cursor is the program used to build and fix the site (storyrus.ai) and the book generator: margins, login, the face check, bugs that show up mid-month. It is a fixed monthly fee, about R\$ 100 — like a work subscription. It covers the whole month: the site-setup week (2–8 Sep) and the book days (9–30 Sep). It does not drop if 2 books go out instead of 32. Extra use beyond this subscription is not planned inside the 500.

The month added up

Part	Per book	Per day (2 books)	Month
Drawing the books	~R\$ 12.50	~R\$ 25	~R\$ 400
Tool (fixed)	—	—	~R\$ 100
Planned total	—	—	~R\$ 500

Narrated video and automatic print are not in this 500. If video is turned on one day, that is a separate spend, outside the 500. If the month has fewer books, only drawing spend drops; the R\$ 100 tool stays.

Plain statement

September: by the 8th, the planned work is the right site and the face lock live. From the 9th, the planned work is 2 new books a day, at least 4 pages each. New copy needs OK the day before. Planned spend for the month: about 500 reais (AI + tools). From October the planned work is site maintenance. A new book only with new copy. Video and automatic print are not planned.

How to follow along

- Friday 5 Sep: link to the right site.
- September Fridays: how many books closed that week (planned: 2 per working day, ≥ 4 pages).
- October Fridays: what was fixed on the site, not a book quota.

Internal and client plan. Checked on 2 September 2026. This is not a contract or a commercial proposal.